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More Progress at the Troxy 
The latest task to be tackled by members of the Trocadero to Troxy project 
technical team is to install the first of the two control units, which start the organ 
and its blowers. This has been completed in the Main side blower room and will 
allow work to assemble and run-up the Main organ blower to take place. 

The Trocadero Wurlitzer TrustThe Trocadero Wurlitzer Trust  
NEWS - SEPTEMBER 2012 

Custom Built 
Thanks are due to electrical control expert Tim 
Moody. Tim has designed, and started to build, a 
control system that allows the whole organ to be 
switched on at the press of a button. It 
incorporates safety features to ensure that the 
electrical system is protected if a fault occurs and 
is safe when a blower undergoes maintenance.  

Over a period for three days Graham Noble and 
Tim Moody installed the control unit for the Main 
organ blower in the blower room, connected the 
3-phase electrical supply and made the 3-phase 
connection to the blower motor. Our electrician 
Rob Keates was also on hand to assist with some 
of the electrical connections and testing. This first 
part of the control system has been thoroughly 
tested and the motor for the Main organ blower 
has been run for a couple of hours.  

Tim Moody and Rob Keates complete the final 
wiring of the blower control unit. 

The blower room for the Main organ. Centre right 
is the door to the Upper Main organ chamber and 
bottom right the motor for the organ blower that 
is now working . 

The blower control unit. A second unit will be 
installed to control the Solo organ blower (located 
on the opposite side of the theatre). 
The emergency stop switch is to the left and the 
incoming power isolator to the bottom right. The 
meter on the front of the cabinet indicates the 
amount of current being drawn by the blower. 
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Parts and Pipes Moved to the Troxy 
The project team have also recently completed a 
logistically complex day to deliver restored organ 
parts to the Troxy and move other components to 
P&S Organ Supply in Suffolk for restoration. This 
was in preparation for further installation work in 
the Upper Main chamber in the near future, and in 
the Lower Main chamber when more restoration 
work has been completed. 
The day began at 8.30am when manual and 
off-note windchests were delivered to the Troxy 
from Suffolk. To reduce their weight the bottom 
boards, which contain much of the mechanism, 
were removed and the chests moved, via steep, 
narrow stairways into storage space at the Troxy.  
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How You Can Help 
With a start made on installing the Wurlitzer, we 
are pressing ahead with the restoration of more 
parts so that installation can continue as soon as 
possible. Contributing to the fund now will help 
accelerate progress on the project and enable the 
organ to play. 

You can donate online or download a donation 
form by visiting our website: 

 www.trocadero-wurlitzer.org 

Don’t forget that Gift Aiding your contribution  
significantly increases the value of your donation.  
 
Another really helpful way of supporting the 
project is to consider donating by standing order. 
The knowledge we have a steady inflow of funds is 
a tremendous boost. 

Why not download a form from our website?                

 
Registered Charity: 1136958 

Whilst this was happening some of the team took 
the van to the organ store. Here they picked up 
the Tuba Horn and Diapason bass and manual 
pipework and some other pipes too. The bass 
pipes are needed to complete more installation 
work in the Upper Main chamber. 
When the pipework arrived at the Troxy the team 
once again split in two, with some moving the 
pipework into storage at the theatre, while others 
went to the organ store once again to pick up the 
windchests to be transported onwards to Suffolk 
for restoration. A very busy day and thanks go to 
everyone involved. 

The final box of pipes arrive in the Troxy store 
room. The bass pipes are along the wall. 

Diapason 
pipes arrive 
in the Troxy. 


